

Initial Project Planning Template

Date	18 July 2026
Team ID	XXXXXX
Project Name	Voice Based Concept Understanding Analyser
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Initialization	USN-1		2	High	Ahad Sd	25 June 2026	5 July 2026
Sprint-1	Project Initialization	USN-2		2	High	Ahad Sd	25 June 2026	5 July 2026
Sprint-1	Speech Processing	USN-3		3	High	Bhuvaneswari Neelisetty	25 June 2026	5 July 2026
Sprint-1	Semantic Analysis	USN-4		3	High	Lokeshwar Gondi	25 June 2026	5 July 2026

Sprint-2	Evaluation Engine	USN-5		3	High	Pathan Sadiya	26 June 2026	18 July 2026
Sprint-2	Evaluation Engine	USN-6		2	High	Sugali Vishnunaik	26 June 2026	18 July 2026
Sprint-2	User Interface	USN-7		3	High	Bhuvaneswari Neelisetty	26 June 2026	18 July 2026
Sprint-2	User Interface	USN-8		3	Medium	Pathan Sadiya	26 June 2026	18 July 2026
Sprint-3	Reports & Certificates	USN-9		2	High	Sugali Vishnunaik	27 June 2026	17 July 2026
Sprint-3	Testing	USN-10		2	High	Sugali Vishnunaik	27 June 2026	15 July 2026
Sprint-3	Performance & Deployment	USN-11	Optimize application performance, prepare deployment files, verify dependencies, and complete project documentation.	3	Medium	Ahad Sd	20 Jul 2026	20 Jul 2026
Sprint-4	Final Review	USN-12	Review the complete application, validate all modules, prepare demonstration materials, and finalize project submission.	2	High	Sugali Vishnunaik	21 Jul 2026	21 Jul 2026