

Project Planning

Date	25 June 2026
Team ID	XXXXX
Project Name	Voice Based Concept Understanding Analyser
Maximum Marks	5 Marks

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Initialization	USN-1	Configure Python environment and install required libraries for Streamlit, Whisper, and Sentence-Transformers to establish the baseline development framework.	2	High	Ahad Sd	25 June 2026	5 July 2026
Sprint-1	Project Initialization	USN-2	Create the project folder structure and initialize the Streamlit application with a basic landing page layout and navigation menu.	2	High	Ahad Sd	25 June 2026	5 July 2026
Sprint-1	Speech Processing	USN-3	Integrate the Whisper speech recognition model to convert uploaded or recorded audio files into accurate text transcripts.	3	High	Shruvaneswari Jeelisetty	25 June 2026	5 July 2026

Sprint-1	Semantic Analysis	USN-4	Implement Sentence-BERT similarity analysis to compare user explanations with reference text and calculate semantic alignment.	3	High	Lokeshwar Gondi	25 June 2026	5 July 2026
----------	-------------------	-------	--	---	------	-----------------	--------------	-------------

Sprint-2	Evaluation Engine	USN-5	Build the scoring engine to calculate similarity, understanding level, grammar score, and overall conceptual accuracy.	3	High	Pathan Sadiya	26 June 2026	18 July 2026
Sprint-2	Evaluation Engine	USN-6	Develop AI-based feedback and improvement suggestions based on semantic gaps identified during the comparison process.	2	High	Sugali Vishnunaik	26 June 2026	18 July 2026
Sprint-2	User Interface	USN-7	Design an interactive Streamlit dashboard with charts, statistics, and evaluation metrics to provide an intuitive visualization of the scores.	3	High	Bhuvaneswari Neelisetty	26 June 2026	18 July 2026
Sprint-2	User Interface	USN-8	Design an interactive Streamlit dashboard with charts, statistics, and evaluation metrics.	3	Medium	Pathan Sadiya	26 June 2026	18 July 2026

Sprint-3	Reports & Certificates	USN-9	Generate downloadable PDF evaluation reports and personalized completion certificates upon successful conceptual alignment.	2	High	Sugali Vishnunaik	27 June 2026	17 July 2026
Sprint-3	Testing	USN-10	Perform functional testing of speech recognition, semantic mapping, scoring accuracy, and UI component stability before deployment.	2	High	Sugali Vishnunaik	27 June 2026	15 July 2026
Sprint-3	Performance & Deployment	USN-11	Optimize application performance, prepare deployment files, verify dependencies, and complete project documentation.	3	Medium	Ahad Sd	15 Jul 2026	16Jul 2026
Sprint-4	Final Review	USN-12	Review the complete application, validate all modules, prepare demonstration materials, and finalize project submission.	2	High	Sugali Vishnunaik	16 Jul 2026	16 Jul 2026